
BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024

Site
• Alvira Drive and Cassidy Street paving ongoing
• Prepping subgrade for flat work around tornado shelter and playground areas
• Irrigation is 95% complete; sod and tree installation ongoing

Building
• Exterior brick around shelter and above roof at cafeteria complete
• Brick installation ongoing along north side – Areas 1, 2 and 3
• All areas are dried in; white cap installation ongoing
• Kitchen floor and wall tile installation ongoing
• Tape and bed in cafeteria and admin ongoing
• Painting in tornado shelter ongoing
• All main corridor furr-downs complete; tape and bed ongoing
• Cold formed metal framing (CFMF) ongoing – Area 1
• Drywall complete – Area 3
• RTU installation complete

WORK COMPLETED AND ONGOING:

BETTY JACKSON ELEMENTARY SCHOOL (ES #18)
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BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T
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Exterior Masonry Progress

BETTY JACKSON ELEMENTARY SCHOOL (ES #18)
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Main Entry

Main Entry



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024BETTY JACKSON ELEMENTARY SCHOOL (ES #18)

Academic Corridor

Main Entry Corridor



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024BETTY JACKSON ELEMENTARY SCHOOL (ES #18)

Toilet Room Tile

Library



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024BETTY JACKSON ELEMENTARY SCHOOL (ES #18)

Cafetorium

Cafetorium Stage



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024BETTY JACKSON ELEMENTARY SCHOOL (ES #18)

Gymnasium (Shelter)

Kitchen



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024BETTY JACKSON ELEMENTARY SCHOOL (ES #18)

Flatwork at Gymnasium

Rear Entry



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024DANIEL L. JONES MIDDLE SCHOOL (MS #5)

Site
• Football field subgrade prep complete. 
• Track asphalt poured; track markings and turf 

installation this month
• Track and football field flatwork ongoing
• Field events equipment ongoing
• Tennis court fencing complete
• Tennis court flatwork and bleachers installation 

complete
• Sidewalk installation along Hardy Drive ongoing
• Pump house and concession stand veneer and roof 

complete
• Final grading and topsoil installation ongoing
• Irrigation installation ongoing
• Decorative metal fence installation ongoing
• Irrigation tank installation ongoing

Building
• Exterior sheathing and weather barrier installation 

complete
• Storefront window installation complete
• MEP rough-in ongoing – All Areas
• MEP and Technology inspections complete – Areas 

1-3, 9-11; Areas 5-7 upcoming
• Gas and electric meters hooked up and functioning
• Roof-top unit (RTU) start-up ongoing – Academic 

wing
• Interior wall framing ongoing – Area 8
• Two-siding of sheetrock complete – Area 8
• Tape, bed and paint ongoing – Areas 7-11
• Tile installation ongoing in multi-user restrooms and 

academic corridors
• Classroom carpet and millwork installation ongoing
• Science lab casework installation ongoing
• Tornado shelter MEP rough-in ongoing
• Exterior veneer ongoing – Areas 8-11
• Roofing ongoing – Area 8; installation complete – 

Areas 1-7, and 9-11

WORK COMPLETED AND ONGOING:
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Main Entry
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AS OF MARCH 2024DANIEL L. JONES MIDDLE SCHOOL (MS #5)

Library Windows

Main Entry Corridor
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AS OF MARCH 2024DANIEL L. JONES MIDDLE SCHOOL (MS #5)

Student Commons

Library
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AS OF MARCH 2024DANIEL L. JONES MIDDLE SCHOOL (MS #5)

Academic Corridor

Academic Corridor



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024DANIEL L. JONES MIDDLE SCHOOL (MS #5)

Science Classroom

Multi-User Restroom



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024DANIEL L. JONES MIDDLE SCHOOL (MS #5)

Cafetorium Stage

Art Classroom



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024DANIEL L. JONES MIDDLE SCHOOL (MS #5)

Competition Gymnasium

Kitchen



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024DANIEL L. JONES MIDDLE SCHOOL (MS #5)

Rear Entry

Locker Room



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024DANIEL L. JONES MIDDLE SCHOOL (MS #5)

Concession Restroom Building

Gymnasium Entry



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024DANIEL L. JONES MIDDLE SCHOOL (MS #5)

Tennis Courts



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024W. H. MOSELEY MIDDLE SCHOOL (MS #6)

Site
• Preparing to lime subgrade at access road to pump 

house   
• Drilling of irrigation water well complete
• Liner and stone base installation ongoing at athletic 

field
• Installation of site light poles ongoing 
• Installation of athletic light poles ongoing
• One slab poured at tennis courts and another will be 

poured within two weeks     
• Masonry at concession stand to begin soon  

Building
• Structural steel, joists, and metal deck erection 

ongoing in classroom area
• The second-floor slab in area 10 will be poured next 

week. 
• Fireproofing of structural steel ongoing
• Exterior studs and sheathing ongoing at classrooms
• Interior metal studs, gypsum board, and MEP rough-

in ongoing at classrooms
• CMU masonry work ongoing – Areas 4 and 5
• Roofing at competition gym ongoing

WORK COMPLETED AND ONGOING:



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024W. H. MOSELEY MIDDLE SCHOOL (MS #6)



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024W. H. MOSELEY MIDDLE SCHOOL (MS #6)

Exterior Face Brick



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024W. H. MOSELEY MIDDLE SCHOOL (MS #6)

Steel Erection at Academic Wing

Exterior Sheathing at Academic Wing



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024W. H. MOSELEY MIDDLE SCHOOL (MS #6)

Student Commons

Academic Second Floor



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024W. H. MOSELEY MIDDLE SCHOOL (MS #6)

Academic Corridor

Competition Gymnasium



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024W. H. MOSELEY MIDDLE SCHOOL (MS #6)

Secondary Gymnasium (Shelter)

Weight Room



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024W. H. MOSELEY MIDDLE SCHOOL (MS #6)

Kitchen/Fine Arts

Rear Entry



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024W. H. MOSELEY MIDDLE SCHOOL (MS #6)

Concession Restroom Building

Track and Field



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024W. H. MOSELEY MIDDLE SCHOOL (MS #6)

Tennis Courts



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024RICHLAND HIGH SCHOOL (HS #4)

Site
• Moisture conditioning at all remaining fire lanes 

ongoing
• Utilities at Prairie Drive are complete; moisture 

conditioning ongoing
• Storm drain, water, sanitary sewer main runs, and 

majority of laterals complete; camera testing of 
water lines ongoing

• Plumbing at Multipurpose Facility (MPF) building 
complete 

• MPF building grade beams complete
• Concrete placement for parking lots 3, 5 and 6 

complete
• Tennis Court subgrade prep complete
• Moisture conditioning at baseball field ongoing
• Batting cages, dugouts, and irrigation well building 

grade beams ongoing

Building
• MEP underground complete – Areas A, B, C, P, Q, R 

and S; ongoing – Areas D and E
• Foundation pour complete – Area P
• Loadbearing CMU walls complete – Area R; 

ongoing – Area Q
• Structural steel ongoing – Areas A and B
• Concrete column installation ongoing – Areas D 

and N
• Slab on deck was pour complete – Area A

WORK COMPLETED AND ONGOING:
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P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024RICHLAND HIGH SCHOOL (HS #4)



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024RICHLAND HIGH SCHOOL (HS #4)

Main Entry Looking Down Colonnade of Student Union



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024RICHLAND HIGH SCHOOL (HS #4)

Main Street Corridor (West Academic Wing)

Main Street Corridor (West Academic Wing)



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024RICHLAND HIGH SCHOOL (HS #4)

West Academic Courtyard

Steel Erection



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024RICHLAND HIGH SCHOOL (HS #4)

West Academic Wing Stairs

West Academic Courtyard



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024RICHLAND HIGH SCHOOL (HS #4)

CMU Installation

Fireproofing



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024RICHLAND HIGH SCHOOL (HS #4)

Art Classrooms (Interior)

Fine Arts



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024RICHLAND HIGH SCHOOL (HS #4)

Art Classrooms (Exterior)

Multi-Purpose Facility Grade Beams



BOARD UPDATE
P R O S P E R  I N D E P E N D E N T  S C H O O L  D I S T R I C T

AS OF MARCH 2024RICHLAND HIGH SCHOOL (HS #4)

Multi-Purpose Facility Grade Beams

Multi-Purpose Facility Structural Steel


